STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/31/2014  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4

— CO-RTE-PM  SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No

CCO#. 278 SUPPLEMENT#: 2 | Category Code: CXXX CONTINGENCY BALANCE (incl. this change)  $30,540,333.42
COST: $10,000.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Add. Funds Replacement Suspender Spool

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

|

. Original Contract Time: | Time Adj. This Change:

Time Adjustments:
0 Day(s)

2490 Day(s) i

Previously Approved CCO

501 Day(s)

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

24

Percentage Time Adjusted:
(including this change)

20 %

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds to replace the wooden spool (for the replacement suspender rope that was provided under Contract
Change Order (CCO) 278 S0 “Suspender Rope Procurement’) with a non-metallic, non-reactive coated steel spool.

The replacement suspender procured under CCO 278 S0 was delivered on a wooden spool. CCO 278 S1 provided force
account funds to replace the wooden spool with a steel spool in order to preserve the suspender during long term storage.
This supplement will be issued to cover the remainder of the expected cost to replace the spool.

The estimated cost of this change order is $10,000.00 force account, which can be financed from the contingency fund. The
cumulative total of CCO 278 S0, S1, and S2 is $44,852.00. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ OQversight), Wenyi Long (Bridge

Design), and Lina Ellis (Maintenance).

CONCURRED BY: - ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date  6/8/13 THIS REQUEST TOTAL TO DATE
”Bir'irage Engineer: CT Oversight, Wenyi Long, P.E.  Date 6/1 0/13? ITEMS $0.00 $0.00
. Isi y e g P
s 9 yiLong FORCE ACCOUNT $10,000.00 $20,000.00
| Project Engineer: B Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $24,852.00
FHWA Rep. Date TOTAL $10,000.00 $44,852.00
- FEDERAL PARTICIPATION
Environmental: Date
— : [] PARTICIPATING [] PARTICIPATING IN PART NONE
Oth : i
| Other (specify) HQ, Rich Foley . Date 6/10/13 | =) NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify): int, Li i ’
| Other (specify) Struct. Maint, Lina Ellis Date 6/18/13 | L-hEral SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [_lcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
| HQ (ssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer:s Signature: Date
2fs]i—
i

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



